


























ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2014	
							Apr	May
1		<b>Greater Nottingham Strategic Plan</b>	519 days?	Mon 02/05/22	Thu 25/04/24			
2		<b>Statement of Community Involvement</b>	289 days	Mon 08/11/21	Thu 15/12/22			
3		<b>Broxtowe Sites and Policies Local Plan</b>	430 days?	Mon 18/12/23	Fri 08/08/25			
4		<b>Toton and Chetwynd Neighbourhood Plan</b>	258 days	Thu 12/05/22	Mon 08/05/23			
5		<b>Bramcote Neighbourhood Plan</b>	544 days	Sun 01/01/23	Thu 30/01/25			
6		<b>Awsorth Neighbourhood Plan</b>	1523 days	Mon 21/09/15	Wed 21/07/21			
7		<b>Brinsley Neighbourhood Plan</b>	2768 days	Thu 04/09/14	Mon 14/04/25			
8		<b>Cossall Neighbourhood Plan</b>	2564 days	Wed 20/09/17	Mon 19/07/27			
9		<b>Eastwood Neighbourhood Plan</b>	2524 days	Fri 01/08/14	Wed 03/04/24			
10		<b>Greasley Neighbourhood Plan</b>	2571 days	Wed 28/05/14	Wed 03/04/24			
11		<b>Kimberley Neighbourhood Plan</b>	2923 days	Fri 17/10/14	Tue 30/12/25			
12		<b>Stapleford Neighbourhood Plan</b>	2766 days	Mon 08/09/14	Mon 14/04/25			
13		<b>Nuthall Neighbourhood Plan</b>	1202 days	Wed 14/05/14	Thu 20/12/18			
14		<b>Trowell Neighbourhood Plan</b>	590 days	Wed 03/01/24	Tue 07/04/26			
15		<b>HMO SPD</b>	329 days	Tue 22/06/21	Fri 23/09/22			
16		<b>Toton and Chetwynd Barracks Strategic Masterplan SP</b>	392 days	Mon 07/06/21	Tue 06/12/22			
17		Climate Change SPD	302 days	Mon 02/01/23	Tue 27/02/24			
18		Air Quality SPD	302 days	Mon 02/01/23	Tue 27/02/24			
19		Gypsy and Travellers SPD	302 days	Mon 02/01/23	Tue 27/02/24			
20		Design SPD	302 days	Mon 02/01/23	Tue 27/02/24			
21		Eastwood and Stapleford Centres SPD	302 days	Mon 02/01/23	Tue 27/02/24			
22		Heritage, Local Lists, CA Appraisal and Management Plans	302 days	Mon 02/01/23	Tue 27/02/24			

Project: Policy Work Programm  
Date: Thu 18/08/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2014	
								Apr	May
23			Green Infrastructure SPD	302 days	Mon 02/01/23	Tue 27/02/24			
24			Landscape SPD	302 days	Mon 02/01/23	Tue 27/02/24			
25			Biodiversity SPD	302 days	Mon 02/01/23	Tue 27/02/24			

Project: Policy Work Programm  
Date: Thu 18/08/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only	