
Indicative Cremator Programme 

NB: this is an indicative programme only
based upon a facotory build installation

Operational Bypass Install - Phase 1
Cool down existing FTII cremator
Cool Down 300/2 Cremator
Works to install bypass
Commission 300/2 Cremator on Operational Bypass
Removal Works - Phase 2
Remove abatement plant
Remove FTII cremator
Install First FTIII - Phase 3
Offload & Position FTIII No.1
Commission FTIII Cremator
First Cremations & Training
Removal Works & Stack Install - Phase 4
Cool Down & removal 300/2 Cremator
Disconnect FTIII Bypass from Existing Stacks
Stack Removal x3 & new installation x3
Re-Connection of FTIII Bypass to New Stacks
Install Second FTIII - Phase 5
Offload & Position FTIII No.2
Commission FTIII Cremator
First Cremations & Training
Install Filtration - Phase 6
Offload & Position Bag Filter
Abatement system (FGT) installation
Commissioning of FGT
First Cremation & Training on FGT
Handover
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