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Joint report of the Interim Deputy Chief Executive and the Strategic and 
Business Development Manager  
 

Update on Replacement Cremators 

1. Purpose of Report 

To provide the Joint Committee with an update on the progress of the 
replacement cremators project. 

2. Recommendation 

The Joint Committee is asked to NOTE the report. 

3. Detail 

At the time of this Joint Committee meeting, the replacement cremators project 
will have completed its final stage of snagging and handover of equipment. The 
cremators are fully operational, and cremating abated with the Flue Gas 
Treatment (FGT) commissioned. This refers to the system that processes and 
cleans the gases produced during cremation, before they are released into the 
atmosphere. This system is crucial for preventing pollution and ensuring 
compliance with environmental regulations. 
 
Current data available has already seen a reduction in emissions of 16 tons of 
Carbon which equates to a 24% reduction. This is over the three months of April 
May and June 2025 and compared to the same period 2024. Since this data was 
captured the new abatement system has now been installed and commissioned 
and with the installation of the plate heat exchange and heat recovery process, 
will only further improve these efficiency figures. As further data becomes 
available the Joint Committee will be updated in relation to emissions and 
efficiency of the new cremators.  
 
A full verbal update will be given on the evening of the Joint Committee in order 
to confirm the current position.   

4. Financial Implications 

The comments from the Interim Deputy Chief Executive and Section 151 Officer 
were as follows: 
 
The approved capital budget includes £1.8m for the installation of new 
replacement cremators and associated works. The cost of this capital investment 
is being jointly and equally funded by Broxtowe and Erewash Borough Councils 
who have arranged the financing within their respective capital programmes. 
There is also the balance of £117k brought forward from an earlier development 
budget approved in 2023/24 towards initial consultancy costs. 
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5. Legal Implications 

The comments from the Monitoring Officer / Head of Legal Services were as 
follows: 
 
There are no direct legal implications arising from this report. 

6. Human Resources Implications 

Not applicable. 

7. Union Comments 

Not applicable. 

8. Climate Change Implications 

The climate change implications are contained within the report. 

9. Data Protection Compliance Implications 

This report does not contain any OFFICIAL(SENSITIVE) information and there are 
no Data Protection issues in relation to this report. 

10. Equality Impact Assessment 

Not applicable.   

11. Background Papers 

Nil. 


