

Appendix 3**Timescale for adoption of revised licence conditions**

Draft conditions presented to Licensing and Appeals Committee for approval	11 June 2024
6 week consultation commences	17 June 2024
6 week consultation finishes	28 July 2024
Consideration of consultation responses and amendment of draft conditions.	29 July 2024
Final licence conditions presented to Licensing and Appeals Committee for approval	10 September 2024
Adoption of licence conditions by full Council	11 December 2024
Implementation of new conditions	1 January 2025